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Site Description 
See POLREP #1 for Site description. 

Current Activities 
Following the demolition of the roof and supporting walls of the frontage portion of the 
building along Evarts Street (former Rooms D, E, F, and L) in April 2009, the concrete slab 
remained intact and became exposed to rainwater and mnoff Electrochemical plating 
processes formerly conducted in this portion of the building used cadmium, chromium and 
cyanide solufions. 

On May 29, 2009, the Northeast Ohio Regional Sewer District (NEORSD) observed and 
sampled a dark-brown liquid on the ground surface south of the Site building and contacted 
the United States Environmental Protection Agency (U.S. EPA). Analytical results indicated 
that the liquid contained high levels of cyanide and heavy metal contaminants. U.S. EPA 



mobilized its Emergency and Rapid Response Services (ERRS) and Superfund Technical 
Assessment and Response Team (START) contractors to the Site to perform solidification 
and removal of the liquid and sunounding soil. During the cleanup activities, U.S. EPA and 
START observed what appeared to be the same dark-brown liquid on the ground surface 
between the exposed concrete slab of former Room L and Evarts Street. U.S. EPA and 
STi\RT also observed liquid seeping out of a weep hole in the remaining brick wall leading 
up to the exposed foundation. U.S. EPA directed START to prepare a quality assurance 
project plan (QAPP) for sampling of the exposed concrete slab foundation, sub-slab soil, sub-
slab water, and surface soil adjacent to Evarts Street to evaluate whether these matrices 
contain cyanide and heavy metals at concentrations that exceed applicable regulatory limits 
and may therefore pose a threat or potential threat to human health and the environment. 

On July 2, 9. and 10, 2009, U.S. EPA, START, and the Ohio Environmental Protection 
Agency (Ohio EPA) performed extent of contamination sampling activities at the Site. On 
July 2, 2009, START used a hammer drill with a carbide bit to collect concrete cores from 
the exposed foundation of former Room L. START completed one concrete core within the 
footprint of former Room L. START used a disposable plastic pipette to collect a sample of 
water on the ground surface between Evarts Street and the exposed foundation of former 
Room L. 

On July 9, and 10, 2009, START used a concrete core drill with a diamond core bit to collect 
concrete cores from the exposed foundation. START completed 12 concrete cores within the 
footprint of former Room L and composited the cores into three samples. Ohio EPA used a 
hydraulically driven, direct-push soil core sampler (GeoProbe7) to collect subsurface soil 
samples from under the exposed foundation of former Room L. Ohio EPA completed soil 
borings at each of the 12 concrete core locations to a maximum depth of 11 feet below 
ground surface (bgs). START collected a grab soil sample using disposable plastic scoops 
from each of the 4-foot intervals retrieved by OEPA. START used a peristaltic pump to 
collect a subsurface water sample from under the exposed foundation of former Room L 
from concrete core/soil boring location L-01. START collected grab surface and near-
surface soil samples from five locations in a grassy area between Evarts Street and the 
exposed foundation. START collected a grab soil sample using a shovel and disposable 
scoops from 0 to 6 inches bgs and 6 to 12 inches bgs in all five locations. START collected 
5-point composite surface soil samples from three locations in an overgrown area east of 
Room M to a maximum depth of 6 inches bgs. START collected composite soil samples 
using a shovel and disposable plastic scoops from 0 to 6 inches bgs in all three locations. 

Overall, the sampling results indicated no Site contaminants in the concrete at levels 
exceeding hazardous waste regulatory levels or the Ohio VAP Standards for 
commercial/industrial properties; a limited amount of Site contaminants in the on-site soil at 
levels exceeding the Ohio VAP Standards for commercial/industrial properties; a 
considerable amount of Site contaminants in the off-site soil (along Evarts Street) at levels 
exceeding the Ohio VAP Standards for residential properties; and a considerable amount of 
Site contaminants in the surface and subsurface water at levels exceeding hazardous waste 
regulatory levels and the Ohio Surface Water Quality Standards. U.S. EPA and START 
documented that contaminated surface water was migrating from the Site to Evarts Street. In 



doing so, the contaminated surface water resulted in the migration of Site contaminants to the 
soil along Evarts Street at concentrations exceeding the Ohio VAP Standards for residential 
properties. 

On August 17, 2009, U.S. EPA OSC Jim Augustyn, START personnel, and ERRS Response 
Manager met at the Site to discuss interim remedial measures to prevent contaminated soil 
and water from migrating off the site onto Evarts Street. The following remedial measures 
were discussed for the area of exposed concrete slab along Evarts Street (former Rooms D, E, 
F, and L) that remained intact following the demolition of the roof and supporting walls in 
April 2009: remove the exposed concrete slab in former Room L, excavate the subsurface 
soil that exists beneath the slab, grade the area to slope towards the elevation of the existing 
sidewalk, add a 6 inch layer of clean topsoil in the graded area, and seed the area to stabilize 
the new site grade. ERRS will also remove a 6 foot wide section of asphalt pavement along 
the southem side of Evarts Street to the top of the underlying brick and repave the 
area. ERRS will excavate the soil located between Evarts Street and the sidewalk to a depth 
of 12 inches below the sidewalk grade, backfill the excavated area with clean topsoil, and 
seed the area. Finally, ERRS will replaced portions of the sidewalk along the property 
boundary that have cracked and buckled as a result of site activities. START persormel will 
provide photographic and written documentation of Site activities and conditions as needed. 

On August 18, 2009, ERRS mobilized to the Site and commenced breaking up and removing 
the exposed concrete slab in former Room L. ERRS placed the removed concrete inside the 
existing building (Room M). By the end of the work day, all of the concrete slab had been 
broken up and the westem third of the concrete slab had been removed and placed inside the 
building. 

On August 19, 2009, ERRS continued removing the exposed concrete slab in former Room L 
and staging the concrete inside the existing building. ERRS also removed approximately % 
of the foundation wall leading up to the concrete slab, near the northeast comer of the Site. 

On August 20, 2009, ERRS completed removing and staging the exposed concrete slab in 
former Room L and began excavating the sub-slab soil. ERRS excavated a 6 foot wide 
trench in the sub-slab soil to the same elevation as the top of the sidewalk along Evarts 
Street. Since a storm event was scheduled for later in the day, ERRS elected to leave the 
remaining portions of the foundation wall in place to prevent stormwater mnoff from the 
excavation to Evarts Street. During excavation operations near the central portion of the 
excavation, ERRS encountered a 6-inch diameter PVC pipe, which filled a portion of the 
excavation with liquid that was contained within the pipe. ERRS pumped the liquid from the 
excavation to a sump inside the building. 

On August 21, 2009, ERRS arrived at the Site to find that a severe storm event that occurred 
the previous night had filled the excavation. ERRS pumped the liquid from the excavation to 
a sump inside the building. As the liquid was removed from the excavation, ERRS graded 
the side of the excavation to allow the saturated soil to dry over the upcoming weekend. 

Planned Removal Actions 



Continue sub-slab soil excavation under former Room L. Grade, add clean top soil, and seed 
the excavated area. Remove a 6 foot wide section of asphalt pavement along the southem 
side of Evarts Street to the top of the underlying brick and repave the area. Excavate the soil 
located between Evarts Street and the sidewalk to a depth of 6 inches below the 
sidewalk. Grade, backfill with clean topsoil, and seed the excavated area. Replace portions 
of the sidewalk along the property boundary that have cracked and buckled as a result of site 
activifies. 

Next Steps 
The ERRS contractor plans to begin transporting excavated soils offsite for disposal on 
Thursday, August 27th. Street pavement and sidewalk removal and replacement operations 
will also commence within the next two weeks. 

Estimated Costs * 
1 
! 

|Extramural Costs 

ERRS - Cleanup Contractor 

jRST/START 

Budgeted 
Total To 

Date 

$1,082,500.00 $1,002,886.00 

$116,000.00 $107,931.00 

Remaining 

$79,614.00 

$116,000.00 

% 
Remaining 

7.35% 

6.96% 

Intramural Costs 

Total Site Costs $1,198,500.00 $1,110,817.00 $87,683.00 7.32% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the govemment may include in any 
claim for cost recovery. 

Disposition of Wastes 
Total to Date: 

Bulk Liquids 

80,540 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium) 
have been transported to Vickery for disposal. 

23,750 gallons of Hazardous Waste Liquids D006, D007, F006 (Chromium, Cadmium. 
Cyanide) have been transported to Vickery for disposal. 



20,850 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been 
transported to Vickery for disposal. 

18,526 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to 
Vickery for disposal. 

Bulk Solids 

375 cubic yards of Hazardous Waste Solid D006, D007, F006, F007 (Chromium, Cadmium) 
have been transported to Envirite of Ohio, Inc. for disposal. 

68 cubic yards of Hazardous Waste Solid D003, D006, F006, F007 (Chromium, Cadmium) 
have been transported to Envirite of Ohio, Inc. for sampling, laboratory analysis and disposal. 

560 cubic yards of RCRA empty containers and debris have been transported to American 
Landfill for disposal. 
648.49 tons of demolition debris have been transported to American Landfill for disposal. 

Drums 

50 gallons of Hazardous Waste Liquids (Cyanides, Chromium) have been transported to 
Environmental Enterprises, Inc. for disposal. 

400 pounds of Hazardous Waste Solids (Metal Hydroxide) have been transported to 
Environmental Enterprises, Inc. for disposal. 

3,500 pounds of Hazardous Waste Liquids (Sodium Hydroxide) have been transported to 
Environmental Enterprises, Inc. for disposal. 

750 gallons of Hazardous Waste Liquids (Chromic Acid, Sulfiiric Acid) have been 
transported to Environmental Enterprises, Inc. for disposal. 

400 gallons of Hazardous Waste Liquids (Cyanides, Chromium) have been transported to 
Environmental Enterprises, Inc. for disposal. 

2,500 pounds of Hazardous Waste Liquids (Sodium Hydroxide) have been transported to 
Environmental Enterprises, Inc. for disposal. 

200 gallons of Non-Regulated Material 

Lab Packs 

700 pounds of RQ Waste Paint Related Material have been transported to Environmental 
Enterprises, Inc. for disposal. 



300 pounds of RQ Waste Conosive Liquid, Acid, Inorganic (Sulfuric Acid) have been 
transported to Environmental Enterprises, Inc. for disposal. 

100 pounds of RQ Waste Conosive Liquid, Basic, Inorganic (Barium Hydroxide) have been 
transported to Environmental Enterprises, Inc. for disposal. 

75 pounds of RQ Waste Flammable Liquids have been transported to Environmental 
Enterprises. Inc. for disposal. 

400 pounds of RQ Waste Toxic Solids, Inorganic (Cadmium) have been transported to 
Environmental Enterprises, Inc. for disposal. 

10 pounds of Waste Oxidizing Solids (Sodium Nitrite) have been transported to 
Environmental Enterprises, Inc. for disposal. 

one (1) pound of RQ Waste Arsenic Trioxide has been transported to Environmental 
Enterprises, Inc. for disposal. 

five (5) pounds of Waste Toxic Solids, Organic have been transported to Environmental 
Enterprises, Inc. for disposal. 

two (2) pounds of RQ Waste Sodium Sulfide have been transported to Environmental 
Enterprises, Inc. for disposal. 

one (I) pound of RQ Waste Meacuaic Nitrate has been transported to Environmental 
Enterprises, Inc. for disposal. 

100 pounds of Waste Stannic Chloride have been transported to Environmental Enterprises, 
Inc. for disposal. 

300 pounds of Waste Ammonium Hydrogen Difluoride have been transported to 
Environmental Enterprises, Inc. for disposal. 

50 pounds of Non-Regulated Material have been transported to Environmental Enterprises, 
Inc. for disposal. 

200 pounds of Waste Toxic Solids, Inorganic (Copper Sulfate) have been transported to 
Environmental Enterprises, Inc. for disposal. 

300 pounds of Waste Conosive Solids, Basic, Inorganic (Sodium Metabisulfate) have been 
transported to Environmental Enterprises, Inc. for disposal. 

400 pounds of RQ Waste Flammable Liquids (Isopropyl Alcohol) have been transported to 
Environmental Enterprises, Inc. for disposal. 

one (1) pound of radioactive solids (Thorium Nitrate) has been transported to Environmental 



Enterprises, Inc. for disposal. 

Demolition debris 

Approximately 650 tons of demolition debris was transported to American Landfill 

Miscellaneous 

24 mercury containing items transported to Bowling Green State University for recycling. 
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